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Meeting Minutes Transmittal

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Buiiding/Room 269 ^^^

Richland, Washington D

July 13, 2000 ^JCT j 92MOM
1:30 p.m. to 2:15 p.m.

EDMC

The undersigned indicate by their signatures that these meetings minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.

David
Date:

RL

9-/(^-Cd

Date• ^
B. to e, Project Manager, Washington State Dep to nt of Ecology

300 Area FH Facility Transition General Topics PMM, FH Concurrence

YU°^^ Date: 903^/00

D. E. Rasmussen, Contractor Representative, FH

Purpose: Discuss FH 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1- Agenda
Attachment 2- Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4- Pathforward 327 Facility Deactivation Project 7/10/00



Attachment 1

300 Area. FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 269

Richland, Washington

July 13, 2000
1:30 - 2:15 p.m.

AGENDA

Introduction

2. Previous meeting minutes

3. 300 Area WATS status

4. Unirradiated uranium disposition -- status/plans

5. Silver list issues closeout status, 324/327

11.8 324 Building, Na-contaminated shielded glovebox (SCW)
16.3.8 324 Building, tanks secondary containment and leak detection/RLWS
16.3.11 327 Building, RLWS secondary containment and leak detection

6. Other topics/discussion

a. 327 TRU Special Case Waste (SCW) one-gallon containers status

b. WIDS sites
- WIDS sub-sites for 324/327 (RL letter 99-EAP-505)
- WIDS RCRA/CERCLA integration

c. 327 basement legacy container status

d. 324/327 Quarterly waste tracking update - to be provided to Ecology by
third week of July (for quarter ending 6/30/00)

e. Other topics

- SCW Project Management Plan status/update

6. Schedule next meeting



Attachment 2

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 269

Richland, Washington

July 13,2000
1:30 p.m. - 2:15 p.m.

Introduction

There were no new introductions made.

Previous Meeting Minutes

The May 18, 2000 Project Manager Meeting (PMM) minutes were approved.

300 Area WATS status

J. Remaize (FH) stated that until the closure plan is approved, there are no issues

to discuss. The closure plan is being incorporated into Mod E of the RCRA
Permit, and Mod E is being held up due to an on-going effort to resolve issues

regarding TSD units associated with the FH Waste Management Project. A.

Stone (Ecology) noted that the 300 Area WATS is J. Wallace's (Ecology)
responsibility until closure of the facility is achieved. J. Perry (FH) agreed to
contact J. Wallace and ask if the 300 Area WATS status should be included in the

Waste Management PMMs.

4. Unirradiated uranium disposition -- status/plans/update

D. Evans (FH) reported that funding is currently available to proceed with

shipping some of the T-hoppers. Seventy-eight T-hoppers have been painted, and
there is sufficient funding to move about 48. FH is pursing funding for the

remaining T-hoppers, billets, and the unirradiated fuel. A Safety Analysis Review

for Packaging (SARP) is needed from DOE Headquarters to approve shipping the

billets. Additional SARP work is needed to complete on-site shipping
unirradiated fuel, which does not require Headquarters' approval. D. Evans noted

that the intent is still to meet the milestone, but it is not guaranteed due to funding.

Mr. Stone asked if the multiple 200 Area storage locations are still being

evaluated. Mr. Evans said yes.

Silver list issues closeout status, 324/327

11.8 324 Building; Na-contaminated shielded glovebox (SCW)

16.3.8 324 Building; tanks secondary containment and leak detection

16.3.11 327 Building, RLWS secondary containment and leak detection



T. Masterson-Heggen (Ecology) was recently assigned responsibility for closeout
of the remaining Silver list issues. This issue is on hold.

6. Other topics/discussion

a. 327 TRU Special-Case Waste (SCW) one-gallon container status

D. Rasmussen (FH) distributed a handout on the path forward 327
deactivation project, 7/10/00 (Attachment 5). Twelve legacy buckets and
seven hot cell cleanout buckets have been shipped since 5/15/00.

b. 327 basement legacy container status/update

D. Rasmussen reported that the status is unchanged since the 5/18/00
PMM. (see handout attached to 5/18/00 meeting minutes.)

c. WIDS Sites

WIDS sub-sites for 324/327 (RL letter 99-EAP-505)

A. Stone stated that this issue is still on hold.

d. 324/327 Quarterly waste tracking update - to be provided to Ecology by
third week of July (for quarter ending 6/30/00)

D. Rasmussen confirmed that the waste tracking update will be provided
to Ecology next week.

e. Other topics

J. Perry stated that DOE-RL has received the 300 Area accelerated closure
proposal and is in the process of reviewing it. DOE-RL has requested that
the proposal not be discussed until senior management completes its
review, currently targeted for July 17, 2000. A. Stone noted that Ecology
was promised a copy ofthe proposal for simultaneous review. Mr. Stone
said that Ecology would like to review the report/proposal before it is
shared with the HAB. A. Timouri (DOE-RL) clarified that release of the
proposal for review was promised if senior DOE-RL management
approved the document. A. Stone indicated he was not aware of that
agreement. A. Stone reiterated Ecology's interest in receiving a copy of
the proposal, and asked if the proposal would be available after July 17.
A. Timouri responded that the proposal will be available as soon as it is
approved by DOE-RL. However, A. Timouri pointed out that the proposal
may not be approved, and further review would not be necessary.

7. Schedule next meeting



The next meeting was scheduled for 1:30 on September 14, 2000 at the Federal

Building in Richland, WA.



Attachment 3

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

July 13, 2000
1:30 p.m. to 2:15 p.m.

Attendance List

Meeting Title: 300 Area FH Facility Transition General Topics Project
ManaQers Meeting (PMM)

Date: July 13, 2000

Original included in hard copy.

Jon Perry FH/RCP 376-4791

Dave Evans RL/FTD 373-9278

Alex Stone Ecology 736-3018

Rob Piippo FH/TPA 373-3285

Jon Remaize FH/RCP 372-1462

David Langstaff DOE-RL/FTD 376-5580

J. M. Barnett FH/RCP 376-2928

Alex Teimouri DOE/RL-OSS 376-6222

David E. Rasmussen RH/RCP/324/327 376-3288

Theo Martin DOE/RL-FTD 376-0725

Ellen Mattlin DOE/RL-OSS 376-2385



PATHFORWARD
327 DEACTIVATION PROJECT

07/10/00

Waste Buckets
• 12 Legacy buckets shipped since 5/15/00 status sheet
• 7 Hot Cell cleanout buckets shipped since 5/15/00 status sheet

Buckets in Hot Cells Buckets in Drums Buckets Shipped
Initial le ac - 106 23 • 12
HC cleanout - 7 2 7
D Stora e- 4 6 0
Fissile consolidation - 1 8 0
Pin Tube resizing - all in drums 6 0

' 2-Loaded in FY99



Distribution:

it W. Bailey FH S4-49
J. M. Barnett FH L1-05
M. W. Benecke FH L6-26
J. M. Bishop FH L6-26
F. W. Bond Ecology B5-18
F. J. Carvo FH Li-03
S. E. Chalk DOE L1-02
G. B. Chronister FH 54-49
C. E. Clark RL A5-15
B. L. Curn FH G1-29
E. B. Dagan DOE A5-15
G. P. Davis Ecology B5-18
L. A. Dietz BHI HO-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D. T. Evans RL A6-38
R L. Guillen RL Ll-03
J. W. Hales FH A3-02
it G. Hastings DOE N2-36
D. F. Iwatate FH A1-14
it E. Johnson FH Gi-29
J. M. Kisielnicki FH LI-04
D. C. Langstaff RL L1-08
G. J. LeBaron FH S4-49
S. N. Luke FH G1-30
T. Martin, Jr. RL L1-08
T. K. Masterson-Heggen Ecology BS-18
E. M. Mattlin RL A5-15
D. J. McBride FH L6-04
A. Montelongo FH L1-04
S. H. Norton FH Ll-03
J. K. Perry FH Ll-04
it E. Puppo FH A5-1S
S. M. Price FH AO-22
A. L. Prignano FH G1-30
D. E. Rasmussen FH L1-04
J. A. Remaize FH L6-26
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
J. it Robertson FH Li-04
M. M. Serkowski FH L1-05
G. L. Sinton RL Ho-12
S. J. Skurla Ecology B5-18
J. M. Steffen FH L5-66
it W. Stevens FH Ll-03
A. B. Stone Ecology B5-18



R. T. Stordeur FH L6-04
C. P. Strand FII A3-02
A. E. Teimouri RL A2-15
D. W. Templeton RL L1-08
K. L. Williams RL A6-38
M. S. Wright FH L1-08
Y. K. Yerxa DOE A5-15
Environmental Portal

ADMINISTRATIVE RECORD (two copies): 300 Area FH General Topics Project
Managers' Meeting, (S-3-4); 303-K (S-3-1) [Care ofEDMC (116-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.
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